



# Eagle Scout Service Project Workbook



BOY SCOUTS OF AMERICA

Eagle Scout candidate's name **Kevin C. Kelley**

# Message From the Chief Scout Executive

Congratulations on attaining the rank of Life Scout. Each year, approximately 57,000 Scouts just like you reach this milestone. And, since you're reading this, I know you are looking forward to achieving the pinnacle of your Scouting experience: the rank of Eagle Scout.

Think of your Eagle Scout service project as the ultimate "application phase" of what you have learned thus far in Scouting: leadership. . . responsibility. . . managing projects. . . applying your Scout Oath—"to help other people." An Eagle Scout project is a crowning achievement following years of fun, adventure, and advancement. In completing it, you provide an example for others that they can do the same thing.

Some may suggest how big your project should be, or how many hours should be spent on it, but that is entirely up to you. Service, impact, and leadership are the objectives and measurements. Use these as your criteria to consider, select, develop, and evaluate your project. For most, the Eagle Scout service project becomes a truly defining moment in your quest for excellence. Planning and leadership skills utilized and memories of outcomes achieved will last you a lifetime. You will want to share those stories with others, so make it a worthy project!

Legendary hall-of-fame basketball coach John Wooden said, "It's not so important who starts the game but who finishes it." Let me be among the first to encourage you to take Mr. Wooden's remark to heart. You have made it to Life Scout, but Eagle represents the finish line. Keep striving. I know you will cross it, and you will be glad you did!



Robert J. Mazzuca  
Chief Scout Executive

## Scouts and Parents or Guardians

Be sure to read "Message to Scouts and Parents or Guardians" on page 21 and "Excerpts and Summaries From the *Guide to Advancement*" on page 22. Those pages contain important information that will help you ensure requirements are properly administered according to National Council policies and procedures.

## Completing This Workbook

If you are working from a printed copy of the ***Eagle Scout Service Project Workbook***, you may complete it legibly in ink, or with a typewriter. Feel free to add as many pages as you wish. This may be necessary if more space is needed, or as you include photographs, photocopies, maps, or other helpful printed materials.

A fillable version of the new workbook is available at [www.scouting.org](http://www.scouting.org) (click on "Youth," then "Boy Scout," then "Advancement, Awards, Recognition"). If you experience difficulties with the fillable PDF, you may need to download a more recent version of Adobe Acrobat reader (available free online). Or, it might be necessary to use a printed copy.

At the time of this printing, the national Advancement Team was actively coordinating the production of a new electronic version of the workbook. If testing proves successful, we will replace the fillable PDF version with it. Regardless, the workbook will continue to be available for printing a hard copy that can be completed by hand or with a typewriter.



# Eagle Scout Service Project Workbook

## Contents

✓ Message From the Chief Scout Executive	2
✓ Meeting Eagle Scout Requirement 5	4
Project Purpose	4
Choosing a Project	4
Restrictions	4
✓ How to Use This Workbook	5
✓ Contact Information	6
✓ Eagle Scout Service Project Proposal	7
✓ Eagle Scout Service Project Final Plan	11
✓ Eagle Scout Service Project Fundraising Application	17
✓ Procedures and Limitations on Eagle Scout Service Project Fundraising	18
✓ Eagle Scout Service Project Report	19
✓ Message to Scouts and Parents or Guardians	21
✓ Excerpts and Summaries From the <i>Guide to Advancement</i> *	22

### **Only the Official Workbook May Be Used**

Eagle Scout candidates must use the official *Eagle Scout Service Project Workbook*, No. 512-927, as produced by the Boy Scouts of America. The official fillable PDF version can be found at [www.scouting.org](http://www.scouting.org). Although it is acceptable to copy and distribute the workbook, it must maintain the same appearance with nothing changed, added, or deleted.

**No council, district, unit, or individual has the authority to produce or require additional forms, or to add or change requirements, or to make any additions, deletions, or changes in the text, outlines, links, graphics, or other layout or informational elements of the workbook. It is permissible, however, to print, copy, or send individual pages or forms within the workbook as long as they are not changed in the process.**

### **Attention: Unit, District, and Council Reviewers**

Eagle Scout projects must be evaluated primarily on impact: the extent of benefit to the religious institution, school, or community, and on the leadership provided by the candidate. There must also be evidence of planning and development. This is not only part of the requirement but relates to practicing the Scout motto, "Be Prepared."

**However**, in determining if a project meets Eagle Scout requirement 5, reviewers must not require more planning and development than necessary to execute the project. These elements must not overshadow the project itself, as long as the effort was well led and resulted in otherwise worthy results acceptable to the beneficiary.



# Meeting Eagle Scout Requirement 5

## Eagle Scout Requirement 5

*While a Life Scout, plan, develop, and give leadership to others in a service project helpful to any religious institution, any school, or your community. (The project must benefit an organization other than Boy Scouting.) A project proposal must be approved by the organization benefiting from the effort, your unit leader and unit committee, and the council or district before you start. You must use the Eagle Scout Service Project Workbook, No. 512-927, in meeting this requirement.*

### Project Purpose

In addition to providing service and fulfilling the part of the Scout Oath, "to help other people at all times," one of the primary purposes of the Eagle Scout service project is to demonstrate or hone, or to learn and develop, leadership skills. Related to this are important lessons in project management and taking responsibility for a significant accomplishment.

### Choosing a Project

Your project must be for any religious institution, any school, or your community. It is important to note, however, that the Boy Scouts of America has recently redefined "your community" to include the "community of the world." Normally, "your community" would not refer to individuals, although a council or district advancement committee may consider scenarios in which an individual in need can affect a community. It is then a matter of identifying a source representing the "community" who will provide approvals. For more information, see the *Guide to Advancement*, No. 33088, section 9.0.2.5.

Your project must present an opportunity for planning, development, and leadership. For example, if a blood drive is chosen and the blood bank provides a set of "canned" instructions to be implemented with no further planning, the planning effort would not meet the test. You may need to meet with blood bank officials and work out an approach that requires planning, development, and leadership. This might involve developing and carrying out a marketing and logistics plan, or coordinating multiple events.

An Internet search can reveal hundreds of service project ideas. Your project doesn't have to be original, but it could be. It might be a construction, conservation, or remodeling project, or it could be the presentation of an event with a worthwhile purpose. Conversations with your unit leader, teachers, your religious leader, or the leaders of various community organizations can also uncover ideas. In any case, be sure the project presents a challenge that requires leadership, but also something that you can do with unskilled helpers, and within a reasonable period of time.

### Restrictions

- There are no required minimum hours for a project. No one may tell you how many hours must be spent on it.
- Routine labor is not normally appropriate for a project. This might be defined as a job or service you may provide as part of your daily life, or a routine maintenance job normally done by the beneficiary (for example, pulling weeds on the football field at your school.)
- While projects may not be of a commercial nature or for a business, this is not meant to disallow work for community institutions, such as museums and service agencies (like homes for the elderly, for example), that would otherwise be acceptable. Some aspect of a business operation provided as a community service may also be considered—for example, a park open to the public that happens to be owned by a business.
- A project may not be a fundraiser. In other words, it may not be an effort that primarily collects money, even for a worthy charity. Fundraising is permitted only for securing materials and facilitating a project, and it may need to be approved by your council. See "Eagle Scout Service Project Fundraising Application" on page 17.
- No more than one Eagle Scout candidate may receive credit for working on the same Eagle Scout service project.
- Projects may not be performed for the Boy Scouts of America, or its councils, districts, units, or properties.



# How to Use This Workbook

This workbook includes valuable information that can help ensure your success. It also includes four forms: a proposal, a final plan, a fundraising application, and a project report.

Before completing any of the forms, read with your parent or guardian the "Message to Scouts and Parents or Guardians" found on page 21. If your project is worthy and meets Eagle Scout requirement 5 as it is written, the message will help you successfully present your proposal through the approval process.

## Preparing the Project Proposal (Pages 7–10)

Your proposal must be completed first. It is an overview, but also the beginnings of planning. It shows your unit leader, unit committee, and council or district that the following tests can be met. For your proposal to be approved, it must show the following:

1. ***It provides sufficient opportunity to meet the Eagle Scout service project requirement.*** You must show that planning, development, and leadership will take place; and how the three factors will benefit a religious institution, a school, or your community.
2. ***It appears to be feasible.*** You must show the project is realistic for you to complete.
3. ***Safety issues will be addressed.*** You must show you have an understanding of what must be done to guard against injury, and what will be done if someone does get hurt.
4. ***Action steps for further detailed planning are included.*** You must make a list of the key steps you will take to make sure your plan has enough details to be carried out successfully.
5. ***You are on the right track with a reasonable chance for a positive experience.***

Your proposal need only be detailed enough to show a reviewer that you can meet the tests above. If you find in order to do that, the proposal must be lengthy and complicated, your project might be more complex than necessary.

If your project does not require materials or supplies, etc., simply mark those spaces "not applicable." Remember, do not begin any work or raise any money or obtain any materials until your project proposal has been approved. If you submit your proposal too close to your 18th birthday, it may not be approved in time to finish planning and executing the project.

## The Final Plan (Pages 11–16)

Complete the Eagle Scout Service Project Final Plan after your proposal has been approved. This is a tool for your use—*no one approves it*—and it can be important in showing your Eagle Scout board of review that you have planned and developed your project as required. For this reason you are ***strongly encouraged*** to share the final plan with a project coach. This might be the council or district person who approved your proposal, or perhaps someone who has agreed to work with you. A coach can help you avoid many problems associated with service projects, and thus improve your chance of passing the Eagle board of review. If materials, etc., were not needed, mark those spaces "not applicable."

## The Fundraising Application (Pages 17–18)

If your fundraising effort involves contributions ***only*** from the beneficiary or you, your parents or relatives, your unit or its chartered organization, or parents or members in your unit, submitting the fundraising application is not necessary. If you will be obtaining money or materials from any other sources, you must submit a completed application to the local council service center. For more information, see "Procedures and Limitations on Eagle Scout Service Project Fundraising" on page 18.

## The Project Report (Pages 19–20)

Complete this portion after the project has been finished. Note the space for you to sign (confirming that you led and completed the project), and also the signature lines for the beneficiary and your unit leader's approval that your project met Eagle Scout requirement 5. As with the proposal and final plan, if materials, etc., were not required, mark those spaces "not applicable."



# Contact Information

## Eagle Scout Candidate

Full legal name: <b>Kevin Charles Kelley</b>	Birth date: <b>2.24.98</b>	BSA PID No.: <b>114684177</b>	
Email address:			
Address: <b>1502 Portola Road</b>	City: <b>Woodside</b>	State: <b>CA</b>	Zip: <b>94062</b>
Preferred phone Nos.: <b>650-851-7096</b>		Life board of review date: <b>04.05.12</b>	

*\*Personal ID No., found on the BSA membership card*

## Current Unit Information

Check one: <input checked="" type="checkbox"/> Troop <input type="checkbox"/> Team <input type="checkbox"/> Crew <input type="checkbox"/> Ship	Unit No. <b>64</b>
Name of district: <b>Redwood</b>	Name of council: <b>Pacific Skyline</b>

**Unit Leader** Check one: ☒ Scoutmaster ☐ Varsity Coach ☐ Crew Advisor ☐ Skipper

Name: <b>Kirt Williams</b>	Preferred phone Nos.: <b>650-851-4417</b>		
Address: <b>185 Willowbrook</b>	City: <b>Portola Valley</b>	State: <b>CA</b>	Zip: <b>94028</b>
Email address: <b>kirt_williams@sbcglobal.net</b>		BSA PID No.:	

## Unit Committee Chair

Name: <b>Bruce Kubicka</b>	Preferred phone Nos.: <b>650-529-1269</b>		
Address: <b>51 Hillbrook Drive</b>	City: <b>Portola Valley</b>	State: <b>CA</b>	Zip: <b>94028</b>
Email address: <b>familiescan@sbcglobal.net</b>		BSA PID No.:	

## Unit Advancement Coordinator

Name: <b>Julie Fouquet</b>	Preferred phone Nos.: <b>650-529-1852</b>		
Address: <b>48 Hillbrook Drive</b>	City: <b>Portola Valley</b>	State: <b>CA</b>	Zip: <b>94028</b>
Email address: <b>jefouquet@yahoo.com</b>		BSA PID No.:	

## Project Beneficiary *(Name of religious institution, school, or community)*

Name: <b>Summit Preparatory High School</b>	Preferred phone Nos.: <b>650-556-1110</b>		
Address: <b>890 Broadway Street</b>	City: <b>Redwood City</b>	State: <b>CA</b>	Zip: <b>94063</b>
Email address: <b>bjohnson@summitprep.net</b>			

## Project Beneficiary Representative *(Name of contact for the project beneficiary)*

Name: <b>Brian D. Johnson</b>	Preferred phone Nos.: <b>650-556-1110</b>		
Address: <b>890 Broadway Street</b>	City: <b>Redwood City</b>	State: <b>CA</b>	Zip: <b>94063</b>
Email address: <b>bjohnson@summitprep.net</b>			

## Your Council Service Center

Name: <b>Pacific Skyline Council</b>	Preferred phone Nos.: <b>650-341-5633</b>		
Address: <b>1150 Chess Drive</b>	City: <b>Foster City</b>	State: <b>CA</b>	Zip: <b>94404</b>
Email address:			

## Council or District Project Approval Representative

*(Your unit leader, unit advancement coordinator, or council or district advancement chair may help you learn who this will be.)*

Name: <b>Peggy Gluck</b>	Preferred phone Nos.: <b>650-888-8904</b>		
Address: <b>1017 Pensacola Street</b>	City: <b>Foster City</b>	State: <b>CA</b>	Zip: <b>94404</b>
Email address: <b>paig1017@comcast.net</b>			

## Project Coach *(Your council or district project approval representative may help you learn who this will be.)*

Name: <b>Dave Duff</b>	Preferred phone Nos.: <b>650-269-1710</b>		
Address: <b>330 Cervantes Road</b>	City: <b>Portola Valley</b>	State: <b>CA</b>	Zip: <b>94028</b>
Email address: <b>duff345@comcast.net</b>			





# Eagle Scout Service Project Proposal



BOY SCOUTS OF AMERICA

Eagle Scout candidate's name Kevin C. Kelley

## Eagle Scout Requirement 5

While a Life Scout, plan, develop, and give leadership to others in a service project helpful to any religious institution, any school, or your community. (The project must benefit an organization other than Boy Scouting.) A project proposal must be approved by the organization benefiting from the effort, your unit leader and unit committee, and the council or district before you start. You must use the *Eagle Scout Service Project Workbook*, No. 512-927, in meeting this requirement.

# Eagle Scout Service Project Proposal

## Project Description and Benefit

### Eagle Scout candidate:

Briefly describe the project. Attach sketches or "before" photographs if these will help others visualize it  
**My project is to build picnic tables with benches for Summit High School. Currently there are not enough places for students to gather and eat lunch or hangout before, during and after school.**  
**With these picnic tables students will be able to meet and socialize more easily. I plan to build 3 to 4 tables depending how much money I can raise.**

Tell how your project will be helpful to the beneficiary. Why is it needed?

When do you plan to begin work on the project? **In July 2013**

How long do you think it will take to complete? **It will take 3 months of summer.**

## Giving Leadership

Approximately how many people will be needed to help on your project? **12**

Where will you recruit them (unit members, friends, neighbors, family, others)? Explain: **Family, friends, and troop members. I will use emails to recruit people I know.**

What do you think will be most difficult about leading them? **Trying to get them organized and focus on getting the picnic benches done.**

## Materials

*(Materials are things that become part of the finished project, such as lumber, nails, and paint.)*

What types of materials, if any, will you need? You do not yet need a detailed list of exact quantities, but you must show you have a reasonable idea of what is required.

**I will need redwood lumber primarily 2x6, 2x4, 2x8 pieces of varying lengths. I will also need galvanized carriage bolts.**

## Supplies

*(Supplies are things you use up, such as masking tape, tarps, and garbage bags.)*



## Eagle Scout Service Project Proposal

What kinds of supplies, if any, will you need? You do not yet need a detailed list or exact quantities, but you must show you have a reasonable idea of what is required.

**I'll need sandpaper, deck stain, paint brushes and tarps.**

# Eagle Scout Service Project Proposal

## Tools

What kinds of tools, if any, will you need? **Cut -off saw, hand saw, drill, drill bits, sanders, socket wrenches, measuring tape and a carpenter's square.** NOTE: Power tools such as cut off saw to be used by qualified adults only.

## Permits and Permissions

(Note that property owners normally secure permits.)

Will you need to secure permissions or permits (for example, building permits)? Who will obtain them? How much will they cost? How long will it take to secure them?

No, we don't need any special permits.

## Preliminary Cost Estimate

(You do not need exact costs. Reviewers will just want to see if you can reasonably expect to raise enough money to cover an initial estimate of expenses.)

(Enter your estimated expenses)

**Fundraising** Explain where you will get the money for total costs indicated below, left.

Materials:	600	Get donations from scout families, relatives and friends and commercial companies such as Home Depot and Lowe's.
Supplies:	75	
Tools:	75	
Other*:	150	
<b>Total costs:</b>	<b>900</b>	

\*Such costs as food, water, gasoline, parking, permits, equipment rental, sales tax, etc.

## Project Phases

Think of your project in terms of phases and list what they may be. The first might be to complete your final plan. Others might include fundraising, preparation, execution, and reporting. You may have as many phases as you want, but it is not necessary to become overly complicated.

1. Complete final plans.

2. Build prototype first to determine what problems may arise in construction or design.

3. Acquire materials and supplies.

4. Notify volunteers.

5. Organize volunteers.

6. Build picnic tables.

7. Deliver picnic tables to summit.

8.

**Logistics** (A Tour Plan has also been called a "Tour Permit." Check with your council service center to determine if one is required.)

How will you handle transportation of materials, supplies, tools, and helpers? Will you need a Tour Plan?

I will ask parents of scouts to drive them to my house to help with building the tables. I will use my dad's truck to pick up material. I will ask my parents and volunteers to load the tables onto a truck and deliver them to Summit Prep.



## Eagle Scout Service Project Proposal, continued

### Safety Issues

(The Guide to Safe Scouting is an important resource in considering safety issues.)

Describe the hazards and safety concerns you and your helpers should be aware of as this project is conducted.

**Cutting of wood can cause flying debris, so we will have to provide safety glasses for everyone. We will need to have a safety meeting to instruct all volunteers in the proper use of hand tools and power tools. I plan to have a first aid kit for use in dealing with any minor injuries.**

### Further Planning

(You do not have to list every step, but it must be enough

to show you have a reasonable idea of how to complete a final plan.)

List some action steps you will take to complete a final plan. For example "Complete a more detailed set of drawings."

**Go over final plans with Mr. Johnson at Summit Prep.**

**Review project with Eagle Scout advisers.**

**Prepare final drawings and material list.**

**Refine final schedule.**

### Candidate's Promise (Signed before approvals below are granted)

On my honor as a Scout, I have read this entire workbook, including the "Message to Scouts and Parents or Guardians" on page 21. I promise to be the leader of this project, and to do my best to carry it out for the maximum benefit to the religious institution, school, or community I have chosen as beneficiary.

Signed

*Kerr Kelly*

Date

*5/30/13*

### Unit Leader Approval\*

I have reviewed this proposal and discussed it with the candidate. I believe it provides impact worthy of an Eagle Scout service project, and will involve planning, development, and leadership. I am comfortable the Scout understands what to do, and how to lead the effort. I will see that the project is monitored, and that adults or others present will not overshadow him.

Signed

*Kerr Kelly*

Date

*7/19/13*

### Unit Committee Approval\*

This Eagle Scout candidate is a Life Scout, and registered in our unit. I have reviewed this proposal, I am comfortable the project is feasible, and I will do everything I can to see that our unit measures up to the level of support we have agreed to provide (if any). I certify that I have been authorized by our unit committee to provide its approval for this proposal.

Signed

*BAKulil*

Date

*6/9/13*

### Beneficiary Approval\*

This service project will provide significant benefit, and we will do all we can to see it through. We realize funding on our part is not required, but we have informed the Scout of the financial support (if any) that we have agreed to. We understand any fundraising he conducts will be in our name and that funds left over will come to us. We will provide receipts to donors as required.

Signed

*Bah*

Date

*5/31/13*

### Council or District Approval

I have read sections 9.0.2.0 through 9.0.2.15, regarding the Eagle Scout Service Project, in the Guide to Advancement, No. 33088. I agree on my honor to apply the procedures as written, and in compliance with the policy on "Unauthorized Changes to Advancement." Accordingly, I approve this proposal. I will encourage the candidate to complete a final plan and further encourage him to share it with a project coach.

Signed

*Peggy Gurd*

Date

*7/30/13*

\*While it makes sense to obtain them in the order they appear, there shall be no required sequence for the order of obtaining approvals marked with an asterisk (\*). However, council or district approval must come after the others.



## Eagle Scout Service Project Final Plan



BOY SCOUTS OF AMERICA

Eagle Scout candidate's name: Kevin C. Kelley

Project start date: June 2013 Projected completion date: September  
2013

Eagle Scout requirement 5 says you must "plan" and "develop" your service project. Though this final plan is a tool for your use, and is not approved or signed, it is important in helping to show you have done the required planning and development. Note, however, that it is not necessary to provide details that are not necessary to the accomplishment of your project.

A Scout who is prepared will complete the final plan and ask a project coach to review it with him. The council or district representative who approved your proposal may have agreed to serve as your project coach, or someone else may take on this important role. His or her involvement and review of your final plan is optional, but it can help you avoid many problems or mistakes. This can also improve your chances of passing the Eagle Scout board of review.



## Eagle Scout Service Project Report, continued

### Comments From Your Proposal Review

What suggestions were offered by the council or district representative who approved your proposal? Mr. Kubicka suggested that the tables, if they are to be placed outside a secured area, should have some means for securing them down in some fashion.

### Project Description and Benefit—Changes From the Proposal

*As projects are planned, changes usually are necessary. If they are major, it is important to confirm they are acceptable to the beneficiary. You should also share major changes with those who approved your proposal, and also with your coach to be sure you still have a chance of passing the board of review. If more space is needed to describe changes, please add an attachment.*

How will your project be different from your approved proposal? **I plan to build a prototype table to see if I need to make any changes in the design.**

Will the changes make the project more or less helpful to the beneficiary? Explain: **By building a prototype table, I will be able to find out what works and what doesn't work for the remaining tables I build. The prototype should make the remaining tables easier to assemble and a better finished product.**

### Present Condition or Situation *(It is extremely helpful to have "before" photographs to show the board of review.)*

Describe the present condition of the worksite (for an event or activity, describe your biggest obstacles).

**I plan to place the tables on the school campus on a paved area. It is level, dry and easily accessible.**

### Project Phases *(You may have more than eight phases, or fewer, as needed; if more, place in an attachment.)*

Look at the phases from your proposal. Make any changes, then provide a little more detail, including timing.

Phase 1: **Make revisions to final plans.**

Phase 2: **Ask for donations.**

Phase 3: **Buy lumber and supplies.**

Phase 4: **Build prototype table.**

Phase 5: **Buy lumber and supplies for additional tables.**

Phase 6: **Contact volunteers and organize building parties.**

Phase 7: **Construct additional tables.**

Phase 8: **Deliver tables to Summit High.**

# Eagle Scout Service Project Report, continued

## Work Processes

Prepare a step-by-steplist of what must be done and how everything will come together: site preparations, sizing, assembly, and fastening of materials; uses of supplies and tools; finishes to be used (paint, varnish, etc.); and so forth. Consider asking your project coach for assistance with this.

1. Go over project with Mr. Johnson at Summit High.
2. Research plans for standard picnic tables on the internet.
3. Select a set of plans for picnic tables that would be the best style for the project.
4. Review plans with Mr. Duff (Eagle advisor).
5. Make any changes suggested by scout leaders.
6. Get approvals from Scout Master, Peggy Gluck and Mr. Kubicka.
7. Make a list of people who might be willing to make a contribution.
8. Write and send letters to donors.
9. Acquire materials to build prototype.
10. Assemble tools and material.
11. Build prototype table and assess design and assembly problems.
12. Refine design as necessary.
13. Cut out additional table parts.
14. Recruit volunteers to help assemble additional tables.
15. Choose stain color for tables and purchase stain.
16. Assemble volunteers to stain tables.
17. Co-ordinate delivery of tables to Summit High.
18. Recruit volunteers to assist in loading and unloading tables.
19. Deliver tables to Summit High.

Attach further plans as necessary, with drawings, diagrams, maps, and pictures that will help you carry out your project, and that might be helpful to your workers, your coach, the project beneficiary, and your board of review. Drawings should be to scale. If you are planning an event or activity, something like a program outline, or script, would be appropriate.

## Permits and Permissions

(The Tour Plan has also been called the "Tour Permit.")

Will a Tour Plan be needed (this must be confirmed with local council policies)?

If you will need permissions or permits\*, what is being done to obtain them, and when will they be issued?

**No tour plan or permits will be required.**

\*Permissions and permits could include building or electrical permits, dig permits, event permits, permission to access property, etc.

## Materials

List each item, and its description, quantity, unit cost, total cost, and source. For example:

Plywood	3/4", 4' X 8', B-C interior grade	3 sheets	\$20.00	\$60.00	ABC Hardware donation*
Item	Description	Quantity	Unit Cost	Total Cost	Source
	See Excel sheet.			0	
				0	
				0	
				0	
				0	
				0	
				0	
				0	
				0	
				0	
Total cost of materials				\$ 0.00	

\*If you plan for donations such as the one shown in the sample, you will most likely need to complete the Eagle Scout Service Project Fundraising Application on page 17.



## Troop 64 Expense Reimbursement Request

Name: Kevin Kelley

Address: 1502 Portola Road, Woodside, CA 94062



# Troop 64

*Boy Scouts of America*

*Portola Valley, California*

Date	Item	Amount
7/28/13	Home Depot: Con heart redwood 2x6's, 2x4's, deck screws	\$ 278.35
7/28/13	Orchard Supply: Carriage bolts, nuts and washers	\$ 31.50
	U.S. Post Office: Stamps and thank you notes for donors	\$ 18.40
8/12/13	Home Depot: Elmer's glue	\$ 14.78
8/15/13	Orchard Supply: Carriage bolts, nuts and washers	\$ 35.17
8/17/13	Orchard Supply: Deck screws	\$ 10.34
9/21/13	Home Depot: Con heart redwood 2x6's, 2x4's	\$ 176.18
9/28/13	Michaels: Birch plywood	\$ 8.70
11/10/13	Home Depot: Con heart redwood 2x6's, 2x4's	\$ 98.78
12/22/13	Roberts: Sodas and ice for Scouts	\$ 27.73
1/26/14	Home Depot: Sanding pads	\$ 32.61
1/17/14	Kelly-Moore: Painitng accessories	\$ 39.80
12/26/13	Kelly-Moore: Stain and brushes (partial)	\$ 167.77
12/27/13	Roberts: Brush cleaner and mineral spirits	\$ 29.41
TOTAL		\$ 969.52

E-mail this form with copies of receipts (PDFs) to:

[briggsjm@yahoo.com](mailto:briggsjm@yahoo.com)

Or send hard copies to:

Janet Briggs, Troop 64 Treasurer  
350 Cervantes Rd.  
Portola Valley, CA 94028

## Eagle Scout Service Project Report, continued

### Supplies

List each item and its description, quantity, unit cost, total cost, and source. For example:

Plastic tarp	9' X 12', 2ml thick	2 tarps	\$4.00	\$8.00	ABC Hardware purchase
Item	Description	Quantity	Unit Cost	Total Cost	Source
	See Excel sheet.			0	
				0	
				0	
				0	
				0	
				0	
				0	
				0	
				0	
				0	
Total cost of supplies				\$ 0.00	

### Tools

List each tool, with its quantity, unit cost, total cost, source, and who will operate or use it. For example:

Circular power saw*	1	\$0	\$0	Mr. Smith	Mr. Smith
Tool	Quantity	Unit Cost	Total Cost	Source	Who will operate/use?
Cut-off saw.	1	0	0	Father	Adult/Candidate
Drill Press	1	0	0	Father	Candidate/Youth
Drills	1	0	0	Father	Candidate/Youth
Sander	1	0	0	Father	Candidate/Youth
Square	1	0	0	Father	Candidate/Youth
Tape Meas.	2	0	0	Father	Candidate
			0		
Total cost of tools			0		

\*Power tools considered hazardous, like circular saws, must be operated by adults who are experienced in their use. See the Guide to Safe Scouting.

### Expenses Revenue Eagle Scout Service Project Final Plan, continued

Item	Projected Cost	Total to be raised: \$ \$1,000.00 Contribution from beneficiary: \$ 0
Total materials (from above)	970	Describe in detail how you will get the money for your project. Include what any helpers will do to assist with the effort. I plan to ask for donations from family and friends. I will send out letters and emails asking for donations.
Total supplies (from above)	0	
Total tools (from above)	0	
Other expenses	0	
	0	
	0	
	0	
	0	
	0	
	0	
Total cost	\$ 0.00	



# Eagle Scout Service Project Report, continued

## Giving Leadership

Complete the chart below, telling about specific jobs that need to be done, the skills needed to do them, whether they must be adults or may be youth, how many helpers are needed, and how many you have so far (if any).  
For example:

<i>Work at car wash</i>	<i>Able to drive or wash cars</i>	<i>Adult drivers/supervisors, youth to wash</i>	<i>2 adults, 10 youth</i>	<i>1 adult, 5 youth</i>
Job to Be Done	Skills Needed (If any)	Adult or Youth	Helpers Needed	Helpers So Far
Cut wood 2x material	Able to use cut off saw.	Adult/Candidate	2	2
Assemble tables	Use drill press	Youth	4	6
Assemble tables	Use screw gun	Youth	4	6
Stain tables	Use brush/roller	Youth	4	6
Deliver tables	Be able to drive	Adult	1	1
Deliver tables	Be able to lift tables	Adult/Youth	4	4

What are your plans for briefing helpers, or making sure they know how to do what you want them to do?

**At each work session I will show each volunteer what to do. I will know what to do because I will have already built a prototype table.**

What is your plan for communicating with your workers to make sure they know how to get where they need to be, that they will be on time, and they will have with them what they need?

**I will send emails or texts to volunteers asking them to attend work sessions. I will supply all tools and material they will need to do the work.**

## Logistics

How will the workers get to and from the place where the work will be done? **The volunteers will be transported in cars by their parents to my house. My parents will provide transportation for anyone who needs a ride.**

How will you transport materials, supplies, and tools to and from the site? **My father owns a dump truck which we will use to transport materials.**

How will the workers be fed? **The volunteers will be fed snacks during work sessions and dinner afterwards. My mother will provide the meals.**

Will restrooms be conveniently located? **Yes**

# Eagle Scout Service Project Report, continued

## Logistics, continued

What will be done with leftover materials and supplies? **Leftover material will be given to Summit High.**

What will be done with the tools? **The tools will remain with my father.**

## Safety

Will a first-aid kit be needed for this project? If so, where will it be kept? **Yes. I will keep a first aid kit in the garage where the work will be performed.**

Will any hazardous materials or chemicals be used? If so, how will you see that they are properly handled? **No.**

List hazards you might face. (These could include severe weather, wildlife, hazardous tools or equipment, sunburn, etc.) What will you do to prevent problems (for example, hazardous tools operated only by qualified adults)?

Potential Hazard	What will you do to prevent problems?
Cut-off saw	This tool will be only operated by me or an adult.
Drill press	This tool will be only operated by me or an adult.
Screw gun/drill	I will show volunteers how to operate this tool properly.

How do you plan to communicate these safety issues and hazards to your helpers?

Will you hold a safety briefing? **Yes** If so, when? **At each work session.**

Who will conduct it? **I will.**

Who will be your first-aid specialist? **I will.**

## Contingency Plans

What could cause postponement or cancellation of the project? What will you do should this happen? **Because the work will take place in doors it is unlikely the project would be postponed. If I need to postpone for any reason I will just reschedule.**

## Comments From Your Project Coach About Your Final Plan

*(A project coach is not required but can be extremely helpful.)*



# Eagle Scout Service Project Fundraising Application

Before completing this application, it is important to read the "Procedures and Limitations on Eagle Scout Service Project Fundraising." It can be found at the back of this application. Once completed, you must obtain approval from the project beneficiary and your unit leader, and then submit the fundraising application to your council service center at least two weeks in advance of your fundraising efforts. You will be contacted if it cannot be approved or if adjustments must be made. Use this form, not the Unit Money Earning Application.

## Eagle Scout Candidate

Name: <b>Kevin C. Kelley</b>		Preferred phone Nos.: <b>650-851-7096</b>	
Address: <b>1502 Portola Road</b>		City: <b>Woodside</b>	State: <b>CA</b> Zip: <b>94062</b>
Email address:			
Check one: <input checked="" type="checkbox"/> Troop <input type="checkbox"/> Team <input type="checkbox"/> Crew <input type="checkbox"/> Ship		Unit No. <b>64</b>	
Name of district: <b>Redwood</b>		Name of council: <b>Pacific Skyline Council</b>	

Project Beneficiary (Name of religious institution, school, or community)

Name: <b>Summit Prep High School</b>		Preferred phone Nos.: <b>650-556-1110</b>	
Address: <b>890 Broadway</b>		City: <b>Redwood City</b>	State: <b>CA</b> Zip: <b>94063</b>
Email address: <b>bjohnson@summitprep.net</b>			

Project Beneficiary Representative (Name of contact for the project beneficiary)

Name: <b>Brian Johnson</b>		Preferred phone Nos.: <b>650-556-1110</b>	
Address: <b>890 Broadway</b>		City: <b>Redwood City</b>	State: <b>CA</b> Zip: <b>94063</b>
Email address: <b>bjohnson@summitprep.net</b>			

Describe how funds will be raised: **Funds will be raised through letters, emails and personal contact.**

Proposed date the service project will begin: **June 2013**

Proposed dates for the fundraising efforts: **June 2013**

How much money do you expect to raise?: **\$900 plus or minus**

If people or companies will be asked for donations of money, materials, supplies, or tools\*, how will this be done and who will do it? **I will contact companies either by letter or in person.**

*\*You must attach a list of prospective donor names and what they will be asked to donate. This is not required for an event like a car wash.*




Are any contracts to be signed? No If so, by whom?

Contract details:

See "Procedures and Limitations" following this application.

## Approvals

(The beneficiary and unit leader sign below, in any order, before authorized council approval is obtained.)

Beneficiary		Unit Leader		Authorized Council Approval*	
	<b>5/31/13</b>		<b>7/19/13</b>		<b>7/30/13</b>
Signed	Date	Signed	Date	Signed	Date

*\*Councils may delegate approval to districts or other committees according to local practices.*

## Procedures and Limitations on Eagle Scout Service Project Fundraising

The Eagle Scout Service Project Fundraising Application must be used in obtaining approval for service project fundraising or securing donations of materials\*. Send the completed form to your local council service center, where it will be routed to those responsible for approval. This may be a district executive or another staff member, the council or district advancement committee, a finance committee, etc., as determined appropriate.

*\*This application is not necessary for contributions from the candidate, his parents or relatives, his unit or its chartered organization, parents or members of his unit, or the beneficiary. All money left over, regardless of the source, goes to the beneficiary.*

If the standards below are met, your fundraising effort likely will be approved.

1. Eagle Scout service projects may not be fundraisers. In other words, the candidate may not stage an effort that primarily collects money, even if it is for a worthy charity. Fundraising is permitted only for securing materials, and otherwise facilitating a project. Unless the effort involves contributions only from the beneficiary, the candidate, his parents or relatives, his unit or its chartered organization, or from parents or members in his unit, it must be approved by the local council. This is achieved by submitting the Eagle Scout Service Project Fundraising Application.
2. It must be clear to all donors or event participants that the money is being raised on behalf of the project beneficiary. Once collected, money raised must be turned over for deposit to an account of the beneficiary or the candidate's unit, until needed for the project. If the unit receives the funds, it must release them to the beneficiary once expenses have been paid.
3. Any contracts must be signed by a responsible adult, acting as an individual, without reference to the Boy Scouts of America. The person who signs the contract is personally liable. Contracts must not and cannot bind the local council, Boy Scouts of America, or the unit's chartered organization.
4. If something is to be sold, we want people to buy it because it is a quality product, not just because of an association with Scouting. Buyers or donors must be informed that the money will be used for an Eagle Scout service project to benefit the school, religious institution, or community chosen, and any funds left over will go to that beneficiary.
5. Any products sold or fundraising activities conducted must be in keeping with the ideals and principles of the BSA. For example, they must not include raffles or other games of chance.
6. Should any donors want documentation of a gift, this must be provided through the project beneficiary, not the Boy Scouts of America. If a donor or fundraising participant wants a receipt, this, too, must be provided in the name of the beneficiary.
7. Youth are not normally permitted to solicit funds on behalf of other organizations. However, a local council may allow an exception for Eagle Scout service projects.



# Eagle Scout Service Project Report

*To be completed after the service project has been concluded. It is not necessary to provide lengthy answers.*

*Please be prepared to discuss your responses at your board of review.*

**Eagle Scout candidate: Kevin Kelley**

Once planning was completed, when did the work begin? **August 2013**

When was it finished? **March 2014**

## Summary

What went well? **The organization of the project went well. Because of good planning and because I built a prototype table when it was time to build the actual tables, the construction went smoothly. Also, many of the scouts in my patrol generously volunteered many hours of their time.**

What was challenging? **The hardest part of this project was finding a project that was needed at Summit High. After considering several ideas, I finally realized that additional seating and tables on the school grounds were really needed.**

## Changes

What changes were made as the project was conducted? **There were few changes made during the project. However, I considered several different colors of stain and after the tables were assembled, I realized that they probably needed to be sanded in order to prevent splinters.**

## Leadership

In what ways did you demonstrate leadership? **I had to organize a group of people to perform certain tasks in a certain order so that a final product (a finished table) was the final result.**

What was most difficult about being the leader? **The hardest thing about being a leader was organizing the volunteers and showing them what needed to be done and in what order. I had to show them the proper sequence for assembly of the tables but after the second table, they knew what to do.**

What was most rewarding about being the leader? **The most rewarding thing about being a leader was the sense of pride I felt when I gave the tables to Summit High along with a check for the extra money I raised.**

What did you learn about leadership, or how were your leadership skills further developed? **For the first time I was responsible for organizing a group of people and keeping them focused in order to achieve a certain goal.**

## Materials, Supplies, Tools

Were there significant shortages or overages of materials supplies and tools? If so, what effect did this have?

**I had no additional material left over except a few pieces of scrap lumber.**

## Eagle Scout Service Project Report, continued

### Entering Service Project Data

The Boy Scouts of America collects information on the hours worked\* on Eagle Scout service projects because it points to achievement on our citizenship aim. So that you can assist with the data collection, please keep a list of the people who help on your project, and a log of the number of hours they work. Then, please provide the information requested below. Be sure to include yourself, and the time spent on planning.

	No.	Hours
The Eagle Scout candidate	1	60
Registered BSA youth members	3	24
Other youth (brothers, sisters, friends, etc., who are not BSA members)	2	11
Registered BSA adult Scout leaders	4	48
Other adults (parents, grandparents, etc., who are not BSA members)	3	9
Totals	13	152

\*There is no requirement for a minimum number of hours that must be worked on an Eagle Scout service project.

If you have been told you must meet a minimum number of hours then you may lodge a complaint with your district or council. If you have given leadership to an **otherwise worthy** project and are turned down by your board of review solely because of a lack of hours, you should appeal the decision.

### Funding

Describe your fundraising efforts: **I wrote letters and sent emails to family and friends requesting funds for my project.**

How much was collected? **\$1,740.00**

How much was spent? **\$969.52**

If your expenses exceeded funds available, explain why this happened, and how excess expenses were paid.

**Not applicable.**

If you had money left over after the project completion, did you turn it over to the project beneficiary? If "No," when and how long will that take place? **At the time I delivered the tables to Summit High I gave the principal a check for the unused portion of the funds collected.**

How were the donors thanked? **Personal thank you notes were sent to each donor.**


### Photos and Other Documentation

If you have them, attach any "before," "during," and "after" photographs. Attach letters, maps, handouts, printed materials, or similar items that might be helpful to your board of review.

### Candidate's Promise

On my honor as a Scout, I was the leader of my Eagle Scout service project and completed it as reported here.

Signed:



Date:

3/14/14


### Completion Approvals

In my opinion, this Eagle Scout service project meets Eagle Scout requirement 5, as stated on page 4 of this workbook.

Beneficiary name:

Unit leader name:

Signed:



Date:

3/14/14

Signed:

Date:



## Message to Scouts and Parents or Guardians

The Eagle Scout service project requirement has been widely interpreted—both properly and improperly. This message is designed to share with the Eagle Scout candidate and his parents or guardians the same information we provide to council and district volunteers responsible for project approvals throughout the Boy Scouts of America. You will learn what they can and cannot require.

In addition to reading this entire workbook, the candidate and his parent or guardian should consult the Guide to Advancement, No. 33088, beginning with section 9.0.2.0, "The Eagle Scout Service Project."

The Guide to Advancement, along with the Boy Scout Requirements book, No. 34765, and this workbook, are the only official sources on policies and procedures for Eagle Scout service projects. The Guide to Advancement and Boy Scout Requirements book are available in Scout shops or on [www.scoutstuff.org](http://www.scoutstuff.org). Your local council and district are important resources for information and guidance and can tell you where to submit service project proposals.

The council and district may also establish limited local procedures as necessary. However, all of this must be done in harmony with the official sources mentioned above. Councils, districts, units, and individuals may not add requirements or ask you to do anything that runs contrary to or exceeds the policies, procedures, or requirements of the Boy Scouts of America.

### What an Eagle Scout Candidate Should Expect

First, the Eagle Scout service project belongs to the Eagle Scout candidate. His parents and others may help, but the Scout must be the leader. Nonetheless, while working toward completion of the project, especially during the proposal approval process, a candidate has the right to expect the following, as reprinted from the Guide to Advancement, section 9.0.2.1.

1. Questioning and probing for his understanding of the project, the proposal, and what must be done, shall be conducted in a helpful, friendly, courteous, and kindhearted manner. We will respect the Scout's dignity. He will be allowed, if he chooses, to have a parent, unit leader, or other adult present as an observer at any time he is discussing his proposal or project with someone who is reviewing it.
2. Project expectations will match Eagle Scout requirement 5, and we will not require proposals to include more than described in the Eagle Scout Service Project Workbook.
3. If requested by the Scout or his parent or guardian, an explanation of a proposal rejection will be provided in writing, with a copy sent to the council advancement chair and staff advisor. It will indicate reasons for rejection and suggestions concerning what can be done to achieve approval.
4. Guidance that maximizes the opportunity for completion of a worthwhile project will be readily available and strongly recommended. Ultimately, however, the responsibility for success belongs to the Scout, and final evaluation is left to the board of review.
5. If the candidate believes he has been mistreated or his proposal wrongfully rejected, he will be provided a method of redress. This will include the opportunity for a second opinion and approval, either through another volunteer or professional advancement administrator\*, or the Scout executive, as determined by the council advancement committee or executive board.

*\*An "advancement administrator" is a member or chair of a council or district advancement committee, or a volunteer or professional designated according to local practices, to assist in advancement administration.*



# Excerpts and Summaries From the *Guide to Advancement*\*

## Eagle Scout Service Project Coaches

Many units, districts, and councils use Eagle Scout service project “coaches.” They may or may not be part of the proposal approval. Although it is a Scout’s option, coaches are highly recommended—especially those from the council or district level who are knowledgeable and experienced with project approvals. Their greatest value comes in the advice they provide after approval of a proposal as a candidate completes his planning. A coach can help him see that, if a plan is not sufficiently developed, then projects can fail. Assistance can come through evaluating a plan and discussing its strengths, weaknesses, and risks, but coaches shall not have the authority to dictate changes, withdraw approval, or take any other such directive action. Instead, coaches must use the BSA method of positive adult association, logic, and common sense to help the candidate make the right decisions.

It is up to the council to determine who may serve as project coaches and how they might be assigned or otherwise provided to candidates. Coaches must be registered with the BSA (in any position) and have taken BSA Youth Protection training, and may come from the unit, district, or council level.

## What Is Meant by “Give Leadership to Others ...”?

“Others” means at least two people in addition to the Scout. Helpers may be involved in Scouting or not, and of any age appropriate for the work. Councils, districts, and units shall not establish requirements for the number of people led, or their make-up, or for the time worked on a project. The most important thing here is that the Eagle Scout candidate exhibits leadership.

## Evaluating the Project After Completion

Eagle Scout projects must be evaluated primarily on impact—the extent of benefit to the religious institution, school, or community, and on the leadership provided by the candidate. There must also be evidence of planning and development. This is not only part of the requirement, but relates to practicing our motto to, “Be Prepared.” However, in determining if a project meets Eagle Scout requirement 5, reviewers must not require more planning and development than necessary to execute the project. These elements must not overshadow the project itself, as long as the effort was well led, and resulted in otherwise worthy results acceptable to the beneficiary.

There may be instances where upon its completion, the unit leader or project beneficiary chooses not to approve a project. One or the other may determine modifications were so material that the extent of service or the impact of the project was insufficient to warrant approval. The candidate may be requested to do more work or even start over with another project. He may choose to meet these requests, or he may decide—if he believes his completed project worthy and in compliance—to complete his Eagle Scout Rank application and submit his project workbook without final approval. He must be granted a board of review should he request it. If it is thought a unit board may not provide a fair hearing, a “board of review under disputed circumstances” may be initiated. See the Guide to Advancement for more information.

## Risk Management and Eagle Scout Service Projects

All Eagle Scout service projects constitute official Scouting activity and thus are subject to Boy Scouts of America policies and procedures. Projects are considered part of a unit’s program and are treated as such with regard to policies, procedures, and requirements regarding Youth Protection, two-deep leadership, etc. The health and safety of those working on Eagle projects must be integrated with project execution. As with any Scouting activity, the Guide to Safe Scouting applies. The “Sweet 16 of BSA Safety” must also be consulted as an appropriate planning tool. It can be found online at “Scouting Safely,” [www.scouting.org/scoutsource/healthandsafety/sweet16.aspx](http://www.scouting.org/scoutsource/healthandsafety/sweet16.aspx).

At the time of publication of this workbook, changes were being made to the *Guide to Safe Scouting* that will affect how service projects are conducted. The changes limit the use of hazardous power tools, machinery, and equipment, and also such activities as working at heights or on ladders, and driving motor vehicles.

## Insurance and Eagle Scout Projects

The Boy Scouts of America General Liability Policy provides general liability insurance coverage for official Scouting activities. Registered adult leaders are provided primary coverage. Unregistered adults participating in a Scouting activity are provided coverage in excess of their personal insurance. Every council has the opportunity to participate in the BSA accident and sickness insurance program. It provides insurance for medical and dental bills arising from Scouting activities. If councils do not purchase this, then units may contract for it. In some cases, chartered organizations might provide insurance, but this must not be assumed. Most of these programs provide insurance, but this must not be assumed. Most of these programs provide only secondary coverage and are limited to registered youth and adults and those interested in becoming members.

\*The Guide to Advancement is available in Scout shops or from [www.scoutstuff.org](http://www.scoutstuff.org).

